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Start 
Day

End 
Year

End 
Day User Description Antenna Resources Phase

Survival Hours 
per Track

Survival Tracks 
per Week

2011 248 2011 276 GRLB Launch/TCM   DSS-27,45,65,34B1 TCM-B1, Pre-Post Nav    4 7
2011 251 2011 252 GRLB Launch       DSS-15            Launch Acquisition      3 1
2011 251 2011 252 GRLB Launch       DSS-27,45,65,34B1 Launch Acquisition      4 11
2011 272 2011 359 GRLB Cruise       DSS-27,45,65,34B1 Trans-Lunar Cruise      2 2
2011 275 2011 278 GRLB Cruise       DSS-27,45,65,34B1 TCM-B2, Pre-Post Nav    2 5
2011 324 2011 327 GRLB Cruise       DSS-27,45,65,34B1 TCM-B3, Pre-Post Nav    2 5
2011 347 2011 350 GRLB Cruise       DSS-27,45,65,34B1 TCM-B4, Pre-Post Nav    2 5
2011 353 2012 2 GRLB TCM/LOI      DSS-27,45,65,34B1 LOI Pre-Nav             4 7
2011 357 2011 359 GRLB Cruise       DSS-27,45,65,34B1 TCM-B5, Pre-Post Nav    2 5
2012 1 2012 2 GRLB LOI/TSF Phase DSS-27,45,65,34B1 LOI                     4 11
2012 2 2012 51 GRLB LOI/OPR/TSF  DSS-27,45,65,34B1 LOI/OPR/TSF             2 2
2012 51 2012 149 GRLB Science      DSS-27,45,65,34B1 Science                 2 2
2012 149 2012 163 GRLB Science      DSS-27,45,65,34B1 Decommissioning         2 2
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